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, Cooperative Agreement V005934-01 Amendment: North Bronson Industrial Area 

Amendment Overview: 

NORTH BRONSON INDUSTRIAL AREA 
REMEDIAL INVESTIGATION/FEASIBILITY STUDY 

PROGRAM NARRATIVE 

The Remedial Investigation (RI) for this site has been completed and an RI 
Report was provided to the agencies in 1993. The state contractor is 
currently evaluating potential remedial alternatives for use at the site. A 
draft Alternatives Array was submitted on July 6, 1994. This document screens 
the full range of potential remedial alternatives and pares them down to a 
select few which are most appropriate for the North Bronson site. Upon 
finalizing this Alternatives Array document, the contractor will proceed with 
a detailed analysis of the remaining alternatives and the Feasibility Study 
will proceed to completion. Based upon this, a Proposed Plan will be 
developed and a Record of Decision will be prepared. 

An additional $40,000 is requested to allow the Michigan Department of Natural 
Resources to complete this project through the Proposed Plan and Record of 
Decision. Due to the project duration extending beyond what was anticipated, 
the state costs will be greater than originally estimated. However, please 
note that this is the first request for additional state personnel costs since 
the inception of this Cooperative Agreement, and it is expected that this will 
be the last increase necessary. No additional contractual costs are being 
requested, nor are any anticipated in the future. A reduction of $14,000 in 
budgeted contractual costs reflects the actual amount of the project 
assignment to the state contractor. Finally, at the request of the U.S. 
Environmental Protection Agency, two additional tasks have been added for 
Draft Proposed Plan and Draft Record of Decision. 
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' Cooperative Agreement V005934-0l Amendment: North Bronson Industrial Area 

NORTH BRONSON INDUSTRIAL AREA 
REMEDIAL INVESTIGATION/FEASIBILITY STUDY 

TASK SCHEDULE 
REVISED 7 /15/94 

TASKS COMPLETED: 

1. Site Description & Previous 
Investigations 

2. Preliminary Evaluation of Sources 

3. Development of Project Plans 

4. Phase I Remedial Investigation 

5. Phase II Remedial Investigation 

6. Remedial Investigation Report 

7. Baseline Risk Assessment 

TASKS ONGOING OR YET TO START: 

STATUS AND ESTIMATED COST 
(Includes both state costs 
and contractual costs.) 

Tasks 1-3 were completed in 1988 
prior to undertaking the initial 
phase of the Remedial Investigation. 

Estimated Costs $80,000 

Task 4 completed in November 1988. 
Estimated Cost $370,000 

Task 5 completed in December 1991. 
Estimated Cost $350,000 

Task 6 completed in July 1993. 
Estimated Cost $165,000 

Task 7 completed in July 1993. 
Estimated Cost $95,000 

Note: Community Relations will be performed as appropriate within the other 
tasks. Likewise, the funding for community relations is included in the 
revised budgets for each task. Two new tasks for Draft Proposed Plan and 
Draft Record of Decision have been added at the request of the U.S. EPA. 

Target Target 
Initiation Completion Estimated 

TASK: (Month-Year} (Month-Year} Cost 
8. Develop Remedial Alternatives 7/94 12/94 $120,000 

➔ Du:i .. f--\ p <;. 

9. Feasibility Study Report 12/94 7/95 $150,000 

10. Compile Administrative Record 12/94 12/95 $10,000 

11. Draft Proposed Pl an 7/95 10/95 $30,000 

12. Final Proposed Plan 10/95 11/95 $20,000 

13. Draft Record of Decision 11/95 12/95 $20,000 

14. Record of Decision (ROD) 12/95 12/95 $20,000 

15. Post-ROD and Closeout 12/95 4/96 $10,000 

TOTAL ESTIMATED COST $1,440,000 
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Cooperative Agreement V005934-0l Amendment: North Bronson Industrial Area 

APPLICATION FOR FEDERAL ASSISTANCE (Short Form) 
PART II - BUDGET DATA 

OBJECT CLASS 
CATEGORIES 

FY94 Q4 

CURRENT APPROVED 
BUDGET 

CHANGE 
REQUESTED 

V005934-0l 
North Bronson 
RI/FS ( L) 

NEW OR REVISED 
BUDGET 

---=====---=====================================--===============------------
1. PERSONNEL $100,000.00J $34,239.00J $134,239.00 

2. FRINGES $25,000.00J $14,760.00J $39,760.00 
---------------------- ------------------------------------------------------
3. TRAVEL $7,000.00J $200.00J $7,200.00 
---------------------- ------------------------------------------------------
4. EQUIPMENT $0.00J $0.00J $0.00 

5. SUPPLIES $3,000.00J $69.00J $3,069.00 
---------------------- ------------------------------------------------------
6. CONTRACTUAL $1,240,000.00J ($14,000.00) J $1,226,000.00 

----------------------- -----------------------------------------------------
7. CONSTRUCTION $0.00J $0.00J $0.00 

8. OTHER 

9. TOTAL DIRECT 

10. INDIRECT 

$3,000.00J 

$1,378,000.00J 

$22,000.001 

($2,500.00)J 

$32,768.00J 

$7,232.00J 

$500.00 

$1,410,768.00 

$29,232.00 

11. TOTAL $1,400,000.00J $40,000.00J $1,440,000.00 
---------------------- ------------------------------------------------------
12. FEDERAL SHARE $1,400,000.00J $40,000.00J $1,440,000.00 
---------------------- ------------------------------------------------------
13. NON-FEDERAL SHARE $0.00J $0.00j $0.00 

14. PROGRAM INCOME 

15. DETAIL ON INDIRECT COSTS: 

TYPE OF RATE (mark one box) [ ] PROVISIONAL 
[x] FINAL 

[ ] PREDETERMINED 
[ ] FIXED 

RATE 14.76 % BASE $48,999.00 TOTAL AMOUNT $ 7,232.25 

============================================================================= 

PART III 
PROGRAM NARRATIVE STATEMENT 

(Attach additional sheets, if necessary) 

See attached narrative. 

============================================================================= 
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